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Public Works Service Operations Department

Bismarck

DATE: March 15, 2022
FROM: Jeff Heintz, Public Works Service Operations Director
ITEM: Change Order 3 to the contract with Industrial Enterprises, Inc. for the

Library Siding Project

REQUEST:
Approve Change Order 3 to contract with Industrial Enterprises, Inc. for the Library Siding
Project.

Please place this item on the March 22, 2022, City Commission meeting agenda.

BACKGROUND INFORMATION:

Change Order 3 to the contract with Industrial Enterprises, Inc. adds mortal filled angle on the
north end ($2,302.85); furring material for Dens glass support ($2,857.64); Warrens Lock to
key door hardware ($471.19); material and labor to install framing materials to the south side
($1,310.00); additional interior wall finishing at east bump out, work associated with mold
mitigation ($1,422.21); and change metal panel at main entrance back to the original design
using Faux Zink and metal siding at soffit ($25,168.96). Change Order 3 costs a total of
$33,532.85.

RECOMMENDED CITY COMMISSION ACTION:
Approve Change Order 3 to the contract with Industrial Enterprises, Inc. for the Library siding
project.

STAFF CONTACT INFORMATION:
Jeff Heintz | Public Works Service Operation Director | 355-1700 or jheintz@bismarcknd.gov
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CNTCRPRISCS inc.
General Contractors * Regional Office ’

1238 BASIN AVE, BISMARCK, ND 58504 (701) 258-1652
December 20, 2021

EngTech

4207 Boulder Ridge Rd - Suite 225
Bismarck, ND 58503

Re: Bismarck Library Siding Project

Change Proposal

Change Proposal #5
1. Mortar Filled Angle on North End. (51,556 per 100 LF)

$2,302.85 Accepted By:_Irevor Huffaker (EngTech)

Change Proposal #8
1. Furring material for Dens Glass Support. ($140.08 per 10 LF)

$2,857.64 Accepted By: Trevor Huffaker (EngTech)

’
Submitted By: o cLJu:w;f'- Date: & -39 -3

Exclusions:
1. Anyitems not listed in proposal.
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CNTCRPRISCS inc.
General Contractors ¢ Regional Office ’

1238 BASIN AVE, BISMARCK, ND 58504
January 4, 2022

EngTech

4207 Boulder Ridge Rd - Suite 225
Bismarck, ND 58503

Re: Bismarck Library Siding Project

Change Proposal # 16

All door cylinders to be re-keyed by Warrens Lock and Key

$471.19 Accepted By:

Submitted By: ZZ-;,,LW Date: /Y- 9032

Exclusions:
1. Anyitems not listed in proposal.

(701) 258-1652
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CNTCRPRISCS inc.
General Contractors * Regional Office ’

1238 BASIN AVE, BISMARCK, ND 58504 (701) 258-1652
January 14, 2022

EngTech
4207 Boulder Ridge Rd - Suite 225
Bismarck, ND 58503

Re: Bismarck Library Siding Project

Change Proposal # 17

Material and labor to install new framing materials on the South side from the existing brick
up to the roof to support the new finishes.

$1,310.00 Accepted By:_Irevor Huffaker (EngTech)

-'J ] - 'S
Submitted By: ﬂzthw-;,gﬂ Date: -1y - 3034

Exclusions:
1. Anyitems not listed in proposal.
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CNTCRPRISCS inc.
General Contractors ® Regional Office ’

1238 BASIN AVE, BISMARCK, ND 58504 (701) 258-1652
February 8, 2022

EngTech
4207 Boulder Ridge Rd - Suite 225
Bismarck, ND 58503
Re: Bismarck Library Siding Project
Change Proposal # 18

Additional cost for window bump out mold remediation and tape, texture, paint.

$1,422.21 Accepted By:

Submitted By: /o/ﬂ-"f L:L);é il Date:

Exclusions:
1. Any items not listed in proposal.
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CNTCRPRISCS inc.
General Contractors * Regional Office ’

1238 BASIN AVE, BISMARCK, ND 58504 (701) 258-1652

February 24, 2022

EngTech
4207 Boulder Ridge Rd - Suite 225
Bismarck, ND 58503

Re: Bismarck Library Siding Project

Change Proposal # 19

Additional cost for Geometrical shaped faux zinc panels on the face of the main entrance,
and installation labor for the Mac Metals siding for the soffit of the main entrance.

$25,168.96 Accepted By:

o

Submitted By: & '-““*7 i 82 Date:

2-24 Jopd

Exclusions:
1. Anyitems not listed in proposal.
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